



BOTSWANA FIBRE NETWORKS (BOFINET) CONSOLIDATED ANNUAL PROCUREMENT PLAN 2024/25



NOTICE AS PER SECTION 71 (B) OF PUBLIC PROCUREMENT ACT, 2021

REF	Description/Activity Name	PROCUREMENT METHOD (RFQ/Open/Selective/ Direct Appointment/Restrictive)	DISCIPLINE (Works/Supplies/Services)	COST ESTIMATE/BUDGET	(Preparation of ITT's TOR and Market Research)	Submission of ITT to POU for Vetting	(Date of intended publication of tender (where applicable))	TENDER ISSUE DATE/PERIOD (Issuing of ITT)	TENDER CLOSURE DATE	EVALUATION COMPLETION(Evaluation of tender by Evaluation Committee)	VERIFICATION OF EVALUATION REPORT BY PU	SUBMISSION OF EVALUATION REPORT TO POU	PRE ADJUDICATION BY POU	AWARD DECISION BY AO	COOL OFF AND DEBRIEF	CONTRACT SIGNING	COMMENCEMENT OF PROJECT IMPLEMENTATION
1	Data Center - Computer Room Airconditioning Units Replacement	Selective	Works	BWP 18,705,544.36	21-Mar-24	28-Mar-24	3-Apr-24	3-Apr-24	19-Apr-24	26-Apr-24	3-May-24	10-May-24	12-May-24	13-May-24	17-May-24	14-Jun-24	14-Jun-24
2	Data Center - Furniture	Open	Supplies	BWP 2,269,000.00	5-Apr-24	12-Apr-24	20-Jun-24	27-Jun-24	18-Jul-24	1-Aug-24	8-Aug-24	15-Aug-24	19-Aug-24	22-Aug-24	25-Aug-24	2-Sep-24	14-Oct-24
3	Data Center - Landscaping and Carports	Open	Services	BWP 486,540.00	12-Apr-24	19-Apr-24	21-Jun-24	28-Jun-24	19-Jul-24	2-Aug-24	9-Aug-24	16-Aug-24	20-Aug-24	23-Aug-24	25-Aug-24	2-Sep-24	14-Oct-24
4	Data Center -Tier Certification of the Constructed Facility	Direct	Services	BWP 2,636,787.04	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
5	Data Center - Commissioning Agent	Selective	Services	BWP 1,466,644.32	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
6	Data Center - Racks and Cages	Direct	Supplies	BWP 3,259,500.00	21-Apr-24	28-Apr-24	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC	UPON PRACTICAL COMPLETION OF THE DDDC
7																	
8	Installation Of Fire Suppression Systems, Support and Maintenance	Open Domestic	Works	BWP 4,000,000.00	1-Oct-24	15-Oct-24	29-Oct-24	5-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	7-Feb-25	14-Feb-25	28-Mar-25
9	Vehicles	Open Domestic	Supplies	BWP 8,000,000.00	2-Apr-24	16-Apr-24	13-Jun-24	20-Jun-24	1-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	26-Sep-24	13-Oct-24	20-Oct-24	1-Dec-24
10	Head office (Furniture & Partitioning)	Open Domestic	Works	BWP 500,000.00	2-Apr-24	16-Apr-24	13-Jun-24	20-Jun-24	1-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	26-Sep-24	13-Oct-24	20-Oct-24	1-Dec-24
11	Head Office Air Conditioning	Open Domestic	Works	BWP 300,000.00	1-May-24	15-May-24	10-Jul-24	17-Jul-24	28-Aug-24	25-Sep-24	2-Oct-24	9-Oct-24	16-Oct-24	23-Oct-24	9-Nov-24	16-Nov-24	14-Dec-24
12	Construction of Ablutions at remote sites(FS,Kuke,Rep 2 and Rep 4)	Open Domestic	Works	BWP 330,000.00	1-May-24	15-May-24	10-Jul-24	17-Jul-24	24-Jul-24	21-Aug-24	28-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	5-Oct-24	12-Oct-24	23-Nov-24
13	Uninterruptible Power Supply for Outstations and Warehouses	Open Domestic	Works	BWP 620,000.00	2-Apr-24	16-Apr-24	13-Jun-24	20-Jun-24	1-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	21-Nov-24
14	Tsetseflye Hill Access road	Open Domestic	Works	BWP 300,000.00	2-Jun-24	16-Jun-24	20-Jun-24	1-Aug-24	18-Aug-24	22-Sep-24	29-Sep-24	6-Oct-24	13-Oct-24	20-Oct-24	30-Oct-24	6-Nov-24	18-Dec-24
15	Rehabilitation of Ngoma elephant deterrent	Open Domestic	Works	BWP 300,000.00	2-Jun-24	16-Jun-24	30-Jun-24	7-Jul-24	18-Aug-24	15-Sep-24	22-Sep-24	29-Sep-24	6-Oct-24	13-Oct-24	30-Oct-24	6-Nov-24	18-Dec-24
16	Construction of an elephant deterrent at site 127	Open Domestic	Works	BWP 300,000.00	1-Oct-24	15-Oct-24	29-Oct-24	5-Nov-24	17-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	11-Feb-25	28-Feb-25	7-Mar-25	18-Apr-25
17	Provision of Office and RLU Cleaning Services	Open Domestic	Services	BWP 1,522,211.49	2-Apr-24	16-Apr-24	11-Jun-24	18-Jun-24	30-Jul-24	27-Aug-24	3-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24	11-Oct-24	18-Oct-24	29-Nov-24
18	Provision of Prepaid Electricity Vending Service	Open Domestic	Services	BWP 16,500,000.00	2-Apr-24	16-Apr-24	11-Jun-24	18-Jun-24	30-Jul-24	27-Aug-24	3-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24	11-Oct-24	18-Oct-24	29-Nov-24
19	Provision of Customs Clearing, Bonded Warehousing &General Warehousing and freight Forwarding	Open Domestic	Services	BWP 1,320,000.00	2-Apr-24	16-Apr-24	11-Jun-24	25-Jun-24	6-Aug-24	3-Sep-24	10-Sep-24	24-Sep-24	1-Oct-24	18-Oct-24	25-Oct-24	6-Dec-24	
20	Air conditioning Replacement	Open Domestic	Works	BWP 1,340,000.00	6-May-24	20-May-24	15-Jul-24	29-Jul-24	9-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	21-Nov-24	28-Nov-24	9-Jan-25
21	Battery and Rectifier Replacement	Open Domestic	Works	BWP 14,740,000.00	2-Apr-24	16-Apr-24	23-Jul-24	6-Aug-24	17-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	27-Jan-25	3-Apr-25
22	Standby Generators	Open Domestic	Works	BWP 10,650,000.00	2-Apr-24	16-Apr-24	4-Jun-24	3-Sep-24	30-Jul-24	27-Aug-24	4-Sep-24	17-Sep-24	24-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	17-Jan-25
23	Environmental Management & Monitoring System	Open Domestic	Services	BWP 3,420,000.00	6-May-24	20-May-24	3-Jun-24	17-Jun-24	29-Jul-24	26-Aug-24	2-Sep-24	9-Sep-24	16-Sep-24	23-Sep-24	10-Oct-24	17-Oct-24	28-Nov-24
24	Tower Maintenance	Open Domestic	Services	BWP 2,750,000.00	2-Apr-24	24-Apr-24	19-Jun-24	3-Jul-24	7-Aug-24	4-Sep-24	11-Sep-24	18-Sep-24	25-Sep-24	2-Oct-24	19-Oct-24	26-Oct-24	7-Dec-24
25	Tower Inspection	Open Domestic	Services	BWP 906,000.00	6-May-24	20-May-24	15-Jul-24	29-Jul-24	9-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	21-Nov-24	28-Nov-24	9-Jan-25
26	AC and DCDB Maintenance and Upgrades	Open Domestic	Works	BWP 840,000.00	6-May-24	20-May-24	15-Jul-24	29-Jul-24	9-Sep-24	7-Oct-24	14-Oct-24	21-Oct-24	28-Oct-24	4-Nov-24	21-Nov-24	28-Nov-24	9-Jan-25
27	Lease to buy Forklift	RFQ	Services	BWP 294,000.00	4-Jul-24	18-Jul-24	1-Aug-24	15-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24	10-Oct-24	27-Oct-24	3-Nov-24	15-Dec-24
28	Secure and Responsible use of Public WiFi Initiative	Open Domestic	Services	BWP 1,500,000.00	1-Aug-24	12-Aug-24	19-Aug-24	30-Aug-24	13-Sep-24	20-Sep-24	4-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24	11-Nov-24	18-Nov-24	30-Dec-24
29	Institutional Subscription :-Wireless Broadband Alliance	Direct Appointment	Services	BWP 300,000.00	2-Aug-24	13-Aug-24	20-Aug-24	31-Aug-24	14-Sep-24	21-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	26-Oct-24	12-Nov-24	19-Nov-24	31-Dec-24
30	FY2024/25 Provision of External Audit Services for FY2024/25 on a three year contract	Selective	Services	BWP 2,500,000.00	30-Oct-24	6-Nov-24	13-Nov-24	18-Nov-24	9-Dec-24	30-Dec-24	6-Jan-25	13-Jan-25	20-Jan-25	27-Jan-25	13-Feb-25	20-Feb-25	3-Apr-25
31	FY2024/25 Equity Valuation Services on a three year contract	RFQ	Services	BWP 380,000.00	31-Oct-24	7-Nov-24	14-Nov-24	19-Nov-24	10-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	21-Jan-25	28-Jan-25	14-Feb-25	21-Feb-25	4-Apr-25
32	Backbone Connectivity - Two Rivers - Charleshill			BWP 145,266,000.00													
32.1	Shelter	Open Domestic	Works	BWP 3,200,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.2	Standby Generators	Open Domestic	Works	BWP 5,700,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.3	DC Power (Batteries)	Open Domestic	Works	BWP 8,640,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.4	Rectifier/hybrid	Open Domestic	Works	BWP 3,240,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.5	Solar Power	Open Domestic	Works	BWP 5,250,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.6	Transmission Equipment	Open Domestic	Works	BWP 36,750,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.8	Optical Distribution Network	Open Domestic	Works	BWP 69,450,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.9	Palisade fence	Open Domestic	Works	BWP 1,200,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.10	Vehicles	Open Domestic	Supplies	BWP 1,920,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.11	Electronic Test Instruments	Open Domestic	Supplies	BWP 1,766,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.12	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP 6,150,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
32.13	Environmental Impact Assessment	Open Domestic	Services	BWP 2,000,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33	Backbone Connectivity - Gudigwa - Khwai			BWP 44,076,000.00													
33.1	Shelter	Open Domestic	Works	BWP 800,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.2	Standby Generators	Open Domestic	Works	BWP 600,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.3	DC Power (Batteries)	Open Domestic	Works	BWP 640,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.4	Rectifier/hybrid	Open Domestic	Works	BWP 240,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.5	Solar Power	Open Domestic	Works	BWP 1,500,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.6	Transmission Equipment	Selective	Works	BWP 4,950,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.7	Direct plough fiber	Open Domestic	Works	BWP 29,750,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.8	Palisade fence	Open Domestic	Works	BWP 300,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.9	Vehicles	Open Domestic	Supplies	BWP 1,280,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.10	Test Instrument	Open Domestic	Supplies	BWP 1,766,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.11	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP 750,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
33.12	Environmental Impact Assessment	Open Domestic	Services	BWP 1,500,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13				

REF	Description/Activity Name	PROCUREMENT METHOD (RFQ/Open/Selective/Direct Appointment/Restrictive)	DISCIPLINE (Works/Supplies/Services)	COST ESTIMATE/BUDGET	(Preparation of ITT's TOR and Market Research)	Submission of ITT to POU for Vetting	(Date of intended publication of tender (where applicable))	TENDER ISSUE DATE/PERIOD (Issuing of ITT)	TENDER CLOSURE DATE	EVALUATION COMPLETION (Evaluation of tender by Evaluation Committee)	VERIFICATION OF EVALUATION REPORT BY PU	SUBMISSION OF EVALUATION REPORT TO POU	PRE ADJUDICATION BY POU	AWARD DECISION BY AO	COOL OFF AND DEBRIEF	CONTRACT SIGNING	COMMENCEMENT OF PROJECT IMPLEMENTATION	
36.7	Vehicles	Open Domestic	Supplies	BWP	-	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
36.8	Environmental Impact assessment	Open Domestic	Services	BWP	280,873.95	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
36.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37	Fibre Extension - Lethakeng-Khudumelapye			BWP	5,112,592.59													
37.1	Shelter	Open Domestic	Works	BWP	-	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.2	Standby Generators	Open Domestic	Works	BWP	-	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.3	DC Power (Batteries, Rectifiers)	Open Domestic	Works	BWP	320,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.4	Transmission equipment	Selective	Works	BWP	1,500,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.5	Aerial fiber	Open Domestic	Works	BWP	2,250,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.6	Palisade fence	Open Domestic	Works	BWP	-	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.7	Vehicles	Open Domestic	Works	BWP	640,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.8	Environmental Impact Assessment	Open Domestic	Services	BWP	282,592.59	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
37.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38	Fibre Extension - Mmatshumo-Mosu			BWP	8,320,000.00													
38.1	Shelter	Open Domestic	Works	BWP	400,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.2	Standby Generators	Open Domestic	Works	BWP	300,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.3	DC Power (Batteries, Rectifiers)	Open Domestic	Works	BWP	320,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.4	Transmission Equipment	Selective	Works	BWP	1,400,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.5	Aerial Fiber	Open Domestic	Works	BWP	4,500,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.6	Palisade fence	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.7	Vehicles	Open Domestic	Supplies	BWP	640,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.8	Environmental Impact assessment	Open Domestic	Services	BWP	520,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
38.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39	Fiber Extension Mabeleapudi - Tshimoyapula			BWP	4,167,407.41													
39.1	Shelter	Open Domestic	Works	BWP	400,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.2	Standby Generators	Open Domestic	Works	BWP	300,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.3	DC Power (Batteries, Rectifiers)	Open Domestic	Works	BWP	320,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.4	Transmission Equipment	Selective	Works	BWP	550,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.5	Aerial fiber	Open Domestic	Works	BWP	1,350,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.6	Palisade fence	Open Domestic	Works	BWP	200,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.7	Vehicles	Open Domestic	Works	BWP	640,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.8	Environmental Impact Assessment	Open Domestic	Services	BWP	287,407.41	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
39.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40	Fiber Extension Poje - Mabeleapudi			BWP	3,308,148.15													
40.1	Shelter	Open Domestic	Works	BWP	400,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.2	Standby Generators	Open Domestic	Works	BWP	300,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.3	DC Power (Batteries, Rectifiers)	Open Domestic	Works	BWP	320,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.4	Transmission Equipment	Selective	Works	BWP	550,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.5	Aerial fiber	Open Domestic	Works	BWP	750,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.6	Palisade fence	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.7	Vehicles	Open Domestic	Works	BWP	640,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.8	Environmental Impact assessment	Open Domestic	Services	BWP	108,148.15	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
40.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41	Fiber Extension - Mosolotshane - Kalamare			BWP	3,426,296.30													
41.1	Shelter	Open Domestic	Works	BWP	400,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.2	Standby Generators	Open Domestic	Works	BWP	300,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.3	DC Power (Batteries, Rectifiers)	Open Domestic	Works	BWP	320,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.4	Transmission equipment	Selective	Works	BWP	550,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.5	Aerial fiber	Open Domestic	Works	BWP	1,500,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.6	Palisade fence	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.7	Vehicles	Open Domestic	Supplies	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.8	Environmental Impact Assessment	Open Domestic	Services	BWP	116,296.30	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
41.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42	Fiber Extension - Selibe Phikwe - Tobane			BWP	4,919,259.26													
42.1	Shelter	Open Domestic	Works	BWP	400,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.2	Standby Generators	Open Domestic	Works	BWP	300,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.3	DC Power (Batteries, Rectifiers)	Open Domestic	Works	BWP	320,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.4	Transmission equipment	Selective	Works	BWP	1,100,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.5	Aerial fiber	Open Domestic	Works	BWP	2,250,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.6	Palisade fence	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.7	Vehicles	Open Domestic	Supplies	BWP	-	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.8	Environmental Impact Assessment	Open Domestic	Services	BWP	309,259.26	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
42.9	Environmental Management & Monitoring System (EMMS)	Open Domestic	Works	BWP	120,000.00	1-Apr-24	14-Jun-24	17-Jun-24	17-Jun-24	26-Jul-24	23-Aug-24	30-Aug-24	6-Sep-24	13-Sep-24	20-Sep-24	4-Oct-24	18-Oct-24	1-Nov-24
43	Fiber Extension - Mogadishane - Mmopane			BWP	3,796,851.85													
43.1	Shelter	Open Domestic	Works	BWP														

